
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 LW 476+92 - 479+13 LW

Staked by                             Date Work Started Date Work Completed  Date

N/A 7/23/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

9/5/2020

Mark Lee

9/8/2020

Gregory Bivins 9/4/20

Bid Item 030
CLEANING AND PAINTING BRIDGE NO. 90/134N

Group # 5
Lump Sum (L.S.)
Estimate # 21
$/Unit: $800,000.00 - Round to nearest Hundredth

This bid item is paid by lump sum and the amount paid is based off the 
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xlsx" sheet tab 
titled "Item 30".   Attached below is how the spreadsheet breaks out the 
payment.

Paint used:

69.0 Gallons Primer Coat (Gray)  
72.0 Gallons Intermediate Stripe Coat  (Black)
80.0 Gallons Intermediate Coat (Gray)
77.5 Gallons Top Coat (Tan)

OKAY TO PAY $ 120,000.00 Group 05

Work observed and inspected by Greg Bivins.

ESTIMATE 21

Amount
%      

Complete
Amount  Due

Total % 

Complete

 Total    Paid  

 to Date

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00 50.00% $200,000.00

$800,000.00 $120,000.00 50.00% $400,000.00

Item Num Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept



DOT Form IP 422-635ER EF
       Revised 4/2009

Name/Model Type Name/Model Type Ref. No. Code

030.02.02 Primer, Zinc-Filled, Single-
Component, Moisture-
Cured Polyurethane - 9-08.1
(2)F 

Wasser High-Tech 
Coatings

Paint - Primer, Zinc 
Filled Single 
Component

QPL-0008 /7035 20 Gal or Less: Mfr's 
Cert. of Compliance. 
More than 20 Gal: 
Satisfactory test report 
from State Materials 
Laboratory for each lot

030.02.04 Intermediate/Stripe Coat, 
Single-Component, 
Moisture-Cured 
Polyurethane - 9-08.1(2)G 

Wasser High-Tech 
Coatings

Paint - Intermediate 
and Stripe Coat

QPL-0007 /7035 20 Gal or Less: Mfr's 
Cert. of Compliance. 
More than 20 Gal: 
Satisfactory test report 
from State Materials 
Laboratory for each lot

030.02.05 Intermediate/Stripe Coat, 
Single-Component, 
Moisture-Cured 
Polyurethane - 9-08.1(2)G 

Wasser High-Tech 
Coatings

Paint - Intermediate 
and Stripe Coat

QPL-0007 /7035 20 Gal or Less: Mfr's 
Cert. of Compliance. 
More than 20 Gal: 
Satisfactory test report 
from State Materials 
Laboratory for each lot

030.02.06 Top Coat, Single-
Component, Moisture-
Cured Polyurethane - 9-08.1
(2)H 

Wasser High-Tech 
Coatings

Paint - Top Coat 
Single Component

QPL-0006 /7035 20 Gal or Less: Mfr's 
Cert. of Compliance. 
More than 20 Gal: 
Satisfactory test report 
from State Materials 
Laboratory for each lot

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0030 CLEANING AND PAINTING 
BRIDGE NO. 90/134N 

05 9/5/2020 L.S. 120000.... 741 MEL 09/15/20 21

Attachments

Lump Sum 

Breakdowns_2 yr 

Schedule.xlsx

Microsoft Excel 

Worksheet

136 KB

90_134N S & K 

Materials Used.xlsx

Microsoft Excel 

Worksheet

44.8 KB



Date
Blast Media 

(Bags)

Stripe Primer 

Coat (Gal) 

(Pink)

Primer Coat  

(Gal) (Gray)

(Black) Stripe 

Intermediate 

Coat  (Gal)

Intermediate 

Coat  (Gal) 

(Grey)

Top Coat  (Gal) 

(Tan)

Pack Rust 

Repair (LF)

Tubes of Caulk 

used

07/23/20 2.0 Bags 21.0 Gal.

07/24/20 3.0 Bags 6.0 Gal.

07/27/20 8.0 Bags

07/28/20 8.0 Bags

07/30/20 5.0 Bags

07/31/20 27.0 Gal.

08/03/20 6.0 Bags

08/04/20 7.0 Bags

08/05/20 1.5 Bags 33.0 Gal.

Est # 20 40.5 Bags 87.0 Gal. 0.0 Gal. 0.0 Gal. 0.0 Gal. 0.0 Gal. 0.0 LF 0.0 Tubes

08/06/20 747.5 LF 47.0 Tubes

08/07/20 69.0 Gal.

08/10/20 72.0 Gal.

08/11/20 80.0 Gal.

08/12/20 275.4 LF 17.0 Tubes

08/13/20 77.5 Gal.

08/14/20

08/17/20

08/18/20

01/19/20

08/20/20

08/21/20

08/24/20

08/25/20

08/26/20

08/27/20

08/28/20

08/31/20

09/01/20

09/02/20

09/03/20

09/04/20

Est # 20 0.0 Bags 0.0 Gal. 69.0 Gal. 72.0 Gal. 80.0 Gal. 77.5 Gal. 1022.9 LF 64.0 Tubes

Bid Item 030 - Cleaning and Painting Bridge No. 90/134N

No Materials - Installing East Containment

No Materials - Installing East Containment

No Materials - Installing East Containment

Est # 20

Est # 21

No materials - paint inspection

No materials - remove west containment. Working 4-10s

No materials - remove west containment. Working 4-10s

Not on site today

No Materials - Installing East Containment

Not on site today

Not on site today

No materials - remove west containment. Working 4-10s

No materials - remove west containment. Working 4-10s

Bid Item 032 - Cleaning Sealing, and Caulking Pack Rust

No Materials - Installing East Containment (finished)

No Materials - Preparation for Cleaning and Painting next week

No Materials - Installing East Containment

No Materials - Installing East Containment



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% $23,752.07 35.00% $23,752.07

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% $29,185.10 35.00% $29,185.10

Group 05 = $28,607.50

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $52,937.17 $52,937.17

Group 01 = $138,006.5  

LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $22,687.36 30.25% $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

ESTIMATE 17

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

ESTIMATE 17JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $0.00 $75,624.53

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

Groups 02, 03, 04, & 05

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 $0.00 0.00% $0.00

Geo Fabric $20,779.12 $0.00 0.00% $0.00

Pillow Wall Installation $108,093.92 $0.00 0.00% $0.00

Removal $69,444.44 $0.00 0.00% $0.00

$200,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 100.00% $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34 35.29% $38,146.34

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $48,996.61 24.50% $48,996.61

% Total % Total Paid Geotextile Sq Ft for Est. 3

Amount Complete Amount Due Complete to Date ORIG. LIFTS SQ FT NEW LIFTS SQ FT Est. 2 Diff

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52 1 1064.04 0

Geo Fabric $20,779.12 12.33% $2,562.07 56.45% $11,729.81 2 480 0

Pillow Wall Installation $108,093.92 23.53% $25,434.50 58.82% $63,580.84 3 1064.04 0

Removal $69,444.44 0.00% $0.00 0.00% $0.00 4 1344 4-1 1536 192

$200,000.00 $27,996.56 38.50% $76,993.18 5 480 5-1 528 48

6 1536 6-1 1536 0

7 1692 7-1 1560 -132

8 480 8-1 1776 1296

9 1692 9-1 528 -1164

10 10-1 1776

11 11-1 1872

12 12-1 528

13 13-1 1872

14 14-1 1872

7920 240

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 43.55% $9,049.31 100.00% $20,779.12

Pillow Wall Installation $108,093.92 41.18% $44,513.08 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $53,562.39 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 0.00% $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Clearing $1,682.52 0.00% $0.00 100.00% $1,682.52

Geo Fabric $20,779.12 0.00% $0.00 100.00% $20,779.12

Pillow Wall Installation $108,093.92 0.00% $0.00 100.00% $108,093.92

Removal $69,444.44 $0.00 0.00% $0.00

$200,000.00 $0.00 65.28% $130,555.56

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # XX

Estimate # XX

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 0.00% $0.00

Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 100.00% $50,000.00 100.00% $50,000.00

Acrow Procurement $225,000.00 100.00% $225,000.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $275,000.00 55.00% $275,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $84,821.43 71.96% $359,821.43

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 32.14286% $40,178.57 100.00% $125,000.00

Pave $25,000.00 0.00% $0.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $40,178.57 80.00% $400,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 0.00% $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 0.00% $0.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00 100.00% $125,000.00

Pave $25,000.00 100.00% $25,000.00 100.00% $25,000.00

Removal $75,000.00 0.00% $0.00 0.00% $0.00

$500,000.00 $25,000.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Estimate # 1

Estimate # 8

Estimate # 

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Design $50,000.00 $0.00 100.00% $50,000.00

Acrow Procurement $225,000.00 $0.00 100.00% $225,000.00

Install Acrow $125,000.00 $0.00 100.00% $125,000.00

Pave $25,000.00 $0.00 100.00% $25,000.00

Removal $75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00

Estimate # 



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 9 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$7,500.00 $7,500.00 $7,500.00

Bridge 90/134S BI-023 is 100% Complete.



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Group 05

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 20.00% $80,000.00 20.00% $80,000.00

$800,000.00 $280,000.00 35.00% $280,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00 50.00% $200,000.00

$800,000.00 $120,000.00 50.00% $400,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 $0.00 50.00% $200,000.00

$800,000.00 $0.00 $400,000.00 `

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 $0.00 50.00% $200,000.00

$800,000.00 $0.00 $400,000.00

ESTIMATE 20

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 21

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE XX

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

ESTIMATE 08

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00

$800,000.00 $252,100.00 $252,100.00

ESTIMATE 09

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00

Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00

$800,000.00 $428,100.00 $680,200.00

ESTIMATE 10

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 100.00% $500.00

Br. 134S Dry Cleaning $1,500.00 $0.00 100.00% $1,500.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 100.00% $398,000.00

Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 100.00% $400,000.00

$800,000.00 $119,800.00 $800,000.00

Bridge 134S BI-031 is 100% Complete.

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134N Group 5

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 50.00% $25,000.00 50.00% $25,000.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $25,000.00 $25,000.00

 

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 100.00% $50,000.00 100.00% $50,000.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 50.00% $25,000.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

$250,000.00 $50,000.00 $75,000.00

Br. 134N East Scaffolding & Tarps $50,000.00 100.00% $50,000.00 100.00% $50,000.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 50.00% $25,000.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00 100.00% $50,000.00

$250,000.00 $100,000.00 $175,000.00

Br. 134N East Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00

Br. 134N West Scaffolding & Tarps $50,000.00 $0.00 100.00% $50,000.00

Br. 134N Lower Platform & Removal $50,000.00 $0.00 50.00% $25,000.00

Br. 134N East Scaffolding & Tarps Removal $50,000.00 $0.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps Removal $50,000.00 $0.00 100.00% $50,000.00

$250,000.00 $0.00 $175,000.00

ESTIMATE 18

ESTIMATE 20

ESTIMATE 21

ESTIMATE XX

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete

Est. 19 Supplemental for HMA

Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

$7,500.00 $750.00 30.00% $2,250.00

Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$750.00 100.00% $750.00 2 10.00% $750.00

$750.00 100.00% $750.00 3 10.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$750.00 100.00% $750.00 5 10.00% $2,250.00

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

$420.00 100.00% $420.00 6 5.60% $2,670.00 5-Sep
2019

$420.00 100.00% $420.00 8 5.60% $3,090.00 5-Oct 2019$420.00 100.00% $420.00 9 5.60% $3,510.00 5-Nov

2019

$420.00 100.00% $420.00 10 5.60% $3,930.00 5-Dec

2019

$420.00 100.00% $420.00 11 5.60% $4,350.00 5-Jan

2020

$360.00 100.00% $360.00 12 4.80% $4,710.00 5-Feb

2020

0.00% $0.00 13  $4,710.00 5-Apr

2020

COVID-19 shutdown amount 

moved to  Est. 22 & 230.00% $0.00 14  $4,710.00 5-May Est. 15 No Work & 

Est 16 supplimental
2020

COVID-19 shutdown amount 

moved to  Est. 22 & 23
$360.00 100.00% $360.00 17 4.80% $5,070.00 5-Jun

Est. 15 No Work & 

Est 16 supplimental
2020$360.00 100.00% $360.00 18 4.80% $5,430.00 30-Jun
2020 End of Bienium

$360.00 100.00% $360.00 20 4.80% $5,790.00 5-Aug

2020
Est. 19 Supplemental for HMA

$360.00 100.00% $360.00 21 4.80% $6,150.00 5-Sep

2020

$360.00 $0.00 22   5-Oct

2020

$360.00 $0.00 23   5-Nov

2020

$630.00 $0.00 24   5-Dec

$7,500.00 $360.00 82.00% $6,150.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00

Estimates 24 Equally split between groups 1 - 5 $126.00

2020



Lump Sum Breakdown

$1,530.00

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,500.00 100.00% $1,500.00 2 10.00% $1,500.00

$1,500.00 100.00% $1,500.00 3 10.00% $3,000.00

Common borrow & rdwy embank paid only this est. $0.00 4   

$1,500.00 100.00% $1,500.00 5 10.00% $4,500.00

$15,000*20% = $3,000(This will be paid at the end of the Contract)

Group 04 per estimate 10

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20%/2 = $630(This will be paid for the last 

2 months Nov. & Dec, 2020)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 6 5.60% $5,340.00 5-Sep
2019

$840.00 100.00% $840.00 8 5.60% $6,180.00 5-Oct 2019$840.00 100.00% $840.00 9 5.60% $7,020.00 5-Nov

2019

$840.00 100.00% $840.00 10 5.60% $7,860.00 5-Dec

2019

$840.00 100.00% $840.00 11 5.60% $8,700.00 5-Jan

2020

$720.00 100.00% $720.00 12 4.80% $9,420.00 5-Feb

2020

$720.00 100.00% $720.00 17 4.80% $10,140.00 5-Apr Both April and June 

were paid on 

estimate 17

Received paperwork for time worked.

2020

0.00% $0.00  $10,140.00 5-May

Both April and June 

were paid on 

estimate 17
2020

COVID-19 moved to est. 22

$720.00 100.00% $720.00 17 4.80% $10,860.00 5-Jun

Both April and June 

were paid on 

estimate 17Received paperwork for payperiod.
2020$720.00 100.00% $720.00 18 4.80% $11,580.00 30-Jun
2020 End of Bienium

$720.00 100.00% $720.00 20 4.80% $12,300.00 5-Aug Est. 19 Supplemental for HMA only

2020

$720.00 100.00% $720.00 21 4.80% $13,020.00 5-Sep

2020

$720.00 $0.00 22   5-Oct

2020

$630.00 $0.00 23   5-Nov

2020

$630.00 $0.00 24   5-Dec

$15,000.00 $720.00 86.80% $13,020.00

Group break down

Group 02 = 7,358.49 = 49% of total $352.80

Group o4 = 7,641.51 = 51% of total $367.20

$308.70

$321.30

Group 02 per estimate 12 - 22

Group 04 per estimate 12 - 22

Group 02 per estimate 23 -24

Group 04 per estimate 23-24

2020



Lump Sum Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.68 100.00% $6,666.68 3 8.89% $20,000.02

$0.00 4   

$6,666.68 100.00% $6,666.68 5 8.89% $26,666.70

See group break 

down below for 

estimates 06 

through 17

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the 

end of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)
Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00

Common borrow & rdwy embank paid only this est.

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.36 5-SepSee group break 

down below for 

estimates 06 

through 17

2019
$3,866.66 100.00% $3,866.66 8 5.16% $34,400.02 5-Oct

See group break 

down below for 

estimates 06 

through 17

2019
Est. 7 was a 509 Bid Item preliminary estimate only

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.68 5-Nov

See group break 

down below for 

estimates 06 

through 17

2019

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.34 5-Dec

See group break 

down below for 

estimates 06 

through 17

2019

$3,866.66 100.00% $3,866.66 11 5.16% $46,000.00 5-Jan

See group break 

down below for 

estimates 06 

through 17

2020

$3,314.29 100.00% $3,314.29 12 4.42% $49,314.29 5-Feb

See group break 

down below for 

estimates 06 

through 17

2020

0.00% $0.00 13  $49,314.29 5-Apr

See group break 

down below for 

estimates 06 

through 17
COVID-19 shutdown amount 

moved to  Est. 21 & 22

2020

0.00% $0.00 14  $49,314.29 5-May

See group break 

down below for 

estimates 06 

through 17

Est. 15 No Work & Est 

16 supplimental

COVID-19 shutdown amount 

moved to  Est. 21 & 22

2020

$3,314.29 100.00% $3,314.29 17 4.42% $52,628.58 5-Jun

See group break 

down below for 

estimates 06 

through 17

Est. 15 No Work & Est 

16 supplimental
2020$3,314.29 100.00% $3,314.29 18 4.42% $55,942.87 30-Jun End of Bienium
2020

$3,314.29 100.00% $3,314.29 20 4.42% $59,257.16 5-Aug Est. 19 Supplemental for HMA

2020

$3,314.29 100.00% $3,314.29 21 4.42% $62,571.45 5-Sep

2020

$3,314.29 $0.00 22   5-Oct

2020

$3,314.26 $0.00 23   5-Nov Est. 19 Supplemental 

for HMA

2020

$5,800.00 $0.00 24   5-Dec

$75,000.00 $3,314.29 83.43% $62,571.45

Group 01 $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03 $2,219.04 $2,219.04 $2,219.04 $1,861.23 $1,861.23 $1,861.23 $1,861.23 $1,861.20 $2,900.00 $13,028.58 $37,500.00

Group 02 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $2,542.88 $9,375.00

Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $2,542.83 $9,375.00

Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27 $363.27 $363.26 $725.00 $2,542.88 $9,375.00

Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26 $363.26 $363.27 $725.00 $2,542.83 $9,375.00

$75,000.00 $5,799.99 $46,000.00 $23,200.01 $3,314.29 $75,000.02 $3,866.66 $3,866.66 $3,866.66 $3,314.29 $0.00 $0.00 $3,314.29 $3,314.29 $3,314.29 $3,314.26 $5,800.00 $23,200.00 $75,000.00

$23,200.00

$5,800.00

$46,000.00

$75,000.00

COVID-19

Total all

Estimate 

06

Amount for 7 

remain pymnts
Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 - 

11

Remainder 

to be paid

Total Est. 

12-23
Group Totals 

Check

Total Paid for Estimates 12 - 23

Estimate 

20 - 22

Est. 19 Supplemental 

for HMA

Project Total

2020

Estimate 

11

Estimate 

12

Estimate 

13

Estimate 

14

Estimate 

17

Estimate 

23

Estimate 

24

Previous Payments 1 - 11

24th Payment

Estimate 

08

Estimate 

18



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.67 100.00% $6,666.67 3 8.89% $20,000.01

Common borrow & rdwy embank paid only this est. $0.00 4   

$6,666.67 100.00% $6,666.67 5 8.89% $26,666.68

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end of 

the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only this est.

$3,866.66 100.00% $3,866.66 6 5.16% $30,533.34 5-Sep

2019
Est. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66 8 5.16% $34,400.00 5-Oct 2019

Est. 7 was a 509 Bid Item preliminary estimate only

$3,866.66 100.00% $3,866.66 9 5.16% $38,266.66 5-Nov

2019

$3,866.66 100.00% $3,866.66 10 5.16% $42,133.32 5-Dec

2019

$3,866.66 100.00% $3,866.66 11 5.16% $45,999.98 5-Jan

2020

$3,314.29 100.00% $3,314.29 12 4.42% $49,314.27 5-Feb

2020

0.00% $0.00 13  $49,314.27 5-Apr

2020

COVID-19 shutdown amount 

moved to  Est. 21 & 220.00% $0.00 14  $49,314.27 5-May

2020

Est. 15 No Work & Est 16 

supplimental

COVID-19 shutdown amount 

moved to  Est. 21 & 22

$3,314.29 100.00% $3,314.29 17 4.42% $52,628.56 5-Jun
2020

Est. 15 No Work & Est 16 

supplimental

$3,314.29 100.00% $3,314.29 18 4.42% $55,942.85 30-Jun
2020 End of Bienium

$3,314.29 100.00% $3,314.29 20 4.42% $59,257.14 5-Aug

2020
Est. 19 Supplemental for HMA

$3,314.29 100.00% $3,314.29 21 4.42% $62,571.43 5-Sep

2020

$3,314.29 $0.00 22   5-Oct

2020

$3,314.28 $0.00 23   5-Nov

2020

$5,800.00 $0.00 24   5-Dec

$75,000.00 $3,314.29 83.43% $62,571.43

Each group is divided equally = $15,000 Ea. Gr. $

Estimate 24 will adjust the group totals Group 1 = $662.85 Group 1 = $662.85 $15,000.00 GR. 1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00 $15,000.00

Groups 2 - 5 = $662.86 Groups 2 - 5 = $662.86 GR. 2 - 5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00 $15,000.00

$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00

Group 1 = $1,160.00 $75,000.00

Groups 2 - 5 = $1,160.00

Project total 

Estimates 24

Estimates 23

Amount Paid on 

Ea. Est. 1 - 5 

Amount Pay on 

Ea. Est. 6 - 11 

Amount Pay on 

Ea. Est. 12 - 22

Amount to Pay 

on Est. 24

2020

Estimates 12-22

Amount Pay on 

Ea. Est. 23



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00 DOUG WILLIAMS TO PAY

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$15,000.00 $15,000.00 $15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 100.00% $15,000.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.63% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00% $42,880.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #6

Estimate #4 BI 010 & 011 ONLY

Estimate #8

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4

Groups For Estimate # 5



Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 10.00% $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00 $45,320.00 $30,839.00 $27,489.00 $10,739.00 $10,739.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00% $53,600.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60% $25,576.00

Paving                                                         (Group 01) $42,000.00 $0.00 50.00% $21,000.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00% $5,950.00

$200,000.00 $0.00 62.56% $125,126.00

Estimate #17

Estimate #XX

Estimate #XX

Groups For Estimate # XX

Groups For Estimate # XX

Group Limits

Current Group Paid to Date

Estimate #10

Estimate #11

Groups For Estimate # 8

Groups For Estimate # 17



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00 56.73% $29,500.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 21.75% $43,500.00 21.75% $43,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00 $0.00 $4,690.00 $4,690.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00% $0.00 $10,000.00 $20,440.00 $20,440.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 4.69% $9,380.00 26.44% $52,880.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $2,185.00 $2,185.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00 $10,000.00 $22,625.00 $22,625.00 $1,000.00 $1,000.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $4,370.00 28.62% $57,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77% $38,880.00 $1,375.00 $1,375.00 $9,228.00 $9,228.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00 63.94% $25,576.00 $10,000.00 $24,000.00 $24,000.00 $10,228.00 $10,228.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $21,206.00 39.23% $78,456.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00 $13,000.00 $0.00 $0.00 $2,579.50 $2,579.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $23,000.00 $24,000.00 $24,000.00 $12,807.50 $12,807.50

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00 20.19% $10,500.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 0.00% $0.00

$200,000.00 $18,159.00 48.31% $96,615.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00 $15,000.00 $1,000.00 $1,000.00 $1,105.50 $1,105.50

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $13,913.00 $13,913.00

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $19,211.00 57.91% $115,826.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00 $1,675.00 $1,675.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94% $25,576.00 $38,000.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00

$200,000.00 $3,350.00 59.59% $119,176.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Estimate #4 BI 010 & 011 ONLY

Estimate #5

Groups For Estimate # 4

Estimate #6

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #8

Groups For Estimate # 6

Estimate #9

Groups For Estimate # 7

Estimate #10

Groups For Estimate # 3

Estimate #1

Groups For Estimate # 1

Estimate #2

Groups For Estimate # 2

Estimate #3



Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $42,250.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00 18.48% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94% $25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00

$200,000.00 $1,700.00 62.56% $125,126.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00 1 2 3 4 5

Reference pavement markings       (Group 01) $15,000.00 20.00% $3,000.00 60.00% $9,000.00 1 $8,549.90 $0.00 $0.00 $4,206.60 $4,206.60 $16,963.10

Slope Staking                                            (Gr. 2 - 5) $52,000.00 2.31% $1,201.20 97.69% $50,801.20 2

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00% $2,000.00 $52,499.90 $25,000.00 $25,000.00 $19,794.60 $19,794.60

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 81.97% $32,788.00

Paving                                                         (Group 01) $52,000.00 $0.00 42.31% $22,000.00 2

Permanent Configuration                   (Group 01) $23,000.00 24.13% $5,549.90 50.00% $11,499.90 3

$200,000.00 $16,963.10 71.04% $142,089.10

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 40.00% $6,000.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.31% $678.80 99.00% $51,480.00 $21,002.00 $4,445.40 $4,445.40 $29,892.80

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 75.00% $3,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 100.00% $40,000.00 $73,501.90 $25,000.00 $25,000.00 $24,240.00 $24,240.00

Paving                                                         (Group 01) $52,000.00 28.85% $15,002.00 71.16% $37,002.00

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $29,892.80 85.99% $171,981.90

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00 100.00% $52,000.00 $7,196.80 $760.00 $760.00 $8,716.80

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 13.84% $7,196.80 85.00% $44,198.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $8,716.80 90.35% $180,698.70

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00% $52,000.00 $5,200.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $85,898.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 10.00% $5,200.00 95.00% $49,398.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $5,200.00 92.95% $185,898.70

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00% $52,000.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $85,898.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 $0.00 95.00% $49,398.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $0.00 92.95% $185,898.70

% Total % Total Paid

Amount Complete Amount Due Complete to Date

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,000.00 1 2 3 4 5

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00% $52,000.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00% $4,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00% $40,000.00 $85,898.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

Paving                                                         (Group 01) $52,000.00 $0.00 95.00% $49,398.80

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00% $11,499.90

$200,000.00 $0.00 92.95% $185,898.70

Group Paid to date

Groups For Estimate # 18

Groups For Estimate # XX

Group Paid to date
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Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25

$2,500.00 $1,250.00 $1,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 2 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 3 $312.50 50.00% $156.25 100.00% $312.50

SPCC Plan Group 4 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 5 $312.50 50.00% $156.25 100.00% $312.50

$2,500.00 $1,250.00 $2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00


